
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 11/04/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0014

12/03/2014

Contract Location: Time Allowed:

SR 32 OVER THE FLINT RIVER A

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

08/16/2013

08/30/2013

09/23/2013

09/27/2013

10/07/2013

00/00/0000

00/00/0000

795 Days

11/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 54.09

430 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,870,214.89

$9,682,840.00

$6,408,722.26

35.07%

Counties:

Lee Worth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

432092-      $9,870,214.88 $9,682,839.99 $6,408,722.25 35.07% $198,248.70

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 11/04/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0014

12/03/2014

Project Number: 432092-      SR 32 - BRIDGE RECONSTRUCTION

 

BRST0-0031-01(042)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,769,194.08 $2,610,595.12 $158,598.96

Non-Participating $692,298.55 $652,648.81 $39,649.74

Total Earnings $3,461,492.63 $3,263,243.93 $198,248.70

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,461,492.63 $3,263,243.93 $198,248.70

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,461,492.63 $3,263,243.93

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $198,248.70

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 11/04/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0014

12/03/2014

Project Number 432092-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .538

 12000.000 .043

BRST0-0031-01(042)

 

.581 $516.00 $6,972.00

0150 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  95.000 99.500

 35.060 .000

 

 

99.500 $.00 $3,488.47

0205 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  32.000 32.111

 61.870 .000

 

 

32.111 $.00 $1,986.71

0210 603-7000     PLASTIC FILTER FABRIC SY  32.000 32.111

 4.370 .000

 

 

32.111 $.00 $140.33

Category Amount: $516.00 $12,587.51

Category Number: 0020 EROSION CONTROL

0250 163-0232     TEMPORARY GRASSING AC  10.000 13.952

 912.400 .000

 

 

13.952 $.00 $12,729.80

0315 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  6.000 7.000

 425.220 .000

 

 

7.000 $.00 $2,976.54

0365 167-1500     WATER QUALITY INSPECTIONS MO  25.000 13.000

 1200.000 1.000

 

 

14.000 $1,200.00 $16,800.00

Category Amount: $1,200.00 $32,506.34

Category Number: 0040 BRIDGES

0840 207-0203     FOUND BKFILL MATL, TP II CY  25.000 48.222

 55.000 .000

 

 

48.222 $.00 $2,652.21



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 11/04/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0014

12/03/2014

Project Number 432092-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGES

0845 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  710.000 713.930

 40.000 .000

 

 

713.930 $.00 $28,557.20

0865 500-3002     CLASS AA CONCRETE CY  653.000 423.000

 600.000 88.000

 

 

511.000 $52,800.00 $306,600.00

0870 500-3700     SEAL CONC CY  262.000 105.930

 500.000 105.930

 

 

211.860 $52,965.00 $105,930.00

0885 511-1000     BAR REINF STEEL LB  121,529.000 80,345.000

 0.900 16,602.000

 

 

96,947.000 $14,941.80 $87,252.30

0905 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  6,355.000 3,235.130

 35.000 352.740

 

 

3,587.870 $12,345.90 $125,575.45

0945 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 1325000.000 .040

2

 

.040 $53,000.00 $53,000.00

0970 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 262000.000 .040

2

 

.040 $10,480.00 $10,480.00

Category Amount: $196,532.70 $720,047.16

Category Number: 0010 ROADWAY

1020 158-1000     TRAINING HOURS HR  2,000.000 2,080.000

 0.800 .000

 

 

2,080.000 $.00 $1,664.00

Category Amount: $0.00 $1,664.00

Project Total Amount: $198,248.70 $3,461,492.63
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Pay Period: 11/04/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0014

12/03/2014


